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ESTIMATE RUN 05/07/2007

ESTIMATE SUMMARY 15:36:08

CONTID: C15109         ESTIMATE NO: 0002 PROG 2005

PCN: 15109-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Smith Fork Bridge PERCENT TIME:

PROJECT NO: BR 092A-019                   

Smith Fork Bridge

NAME OF ROAD: 092A

PROJECT COUNTIES: DELTA

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 05/07/2007 DATE TIME STARTED 12/27/2006

225 UNION BLVD. SUITE 500 DATE LET 11/30/2006 DATE WORK BEGAN 02/21/2007

 DATE AWARDED 12/05/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/27/2006 DATE ACCEPTED

LAKEWOOD CO 80228     303-795-2582 DATE NOTICE TO PROCEED 12/27/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,128,554.75 PARTICIPATING $ $ 53,306.00

AWARD PROJECT AMT: 1,047,081.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
20,146.17

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -937.68

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

42.72

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/31/2007 ??:??:??

10/31/2007 ??:??:??

11.63%

997,252.00

53,306.00

73,452.17

72,514.49

$

$

$

$

131,302.75

0.00

131,302.75

20,146.17

151,448.92

-2,626.58

0.00

148,822.34

0.00

AMOUNT DUE 148,822.34 72,514.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 72,514.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

132.0
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PCN: 15109-BID    ESTIMATE RUN 05/07/2007

PROJECT: BR 092A-019                   ESTIMATE NO: 0002 15:36:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 11.000 11.000

EACH 0.000 0.00

25.00000 11.000 275.00

202-00090  
 

0010 REMOVAL OF ASPHALT MAT 1,419.000 0.000

SY  0.000 0.00

5.00000 0.000 0.00

202-00220  
 

0015 REMOVAL OF ASPHALT MAT (PLANING) 143.000 0.000

SY  0.000 0.00

25.00000 0.000 0.00

202-00240  
 

0020 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,015.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

203-00060  
 

0025 BLADING 20.000 0.000

HOUR 0.000 0.00

160.00000 0.000 0.00

203-01500  
 

0030 POTHOLING 10.000 5.000

HOUR 0.000 0.00

150.00000 5.000 750.00

203-01597  
 

0035 TOPSOIL 150.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

207-00205  
 

0040 EROSION LOG 1,600.000 186.000

LF  0.000 0.00

8.00000 186.000 1,488.00

208-00005  
 

0045 SILT FENCE 215.000 215.000

LF  0.000 0.00

3.25000 215.000 698.75

208-00020  
 

0050 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 1,300.00

1,300.00000 1.000 1,300.00

208-00045  
 

0055 RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

210-00810  
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PCN: 15109-BID    ESTIMATE RUN 05/07/2007

PROJECT: BR 092A-019                   ESTIMATE NO: 0002 15:36:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ADJUST MANHOLE 4.000 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00

210-04010  
 

0065 ADJUST VALVE BOX 3.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

210-04050  
 

0070 SEEDING (NATIVE) 0.180 0.000

ACRE 0.000 0.00

13,000.00000 0.000 0.00

212-00006  
 

0075 MULCHING (WEED FREE STRAW) 0.180 0.000

ACRE 0.000 0.00

14,000.00000 0.000 0.00

213-00004  
 

0080 MULCH TACKIFIER 18.000 0.000

LB  0.000 0.00

25.00000 0.000 0.00

213-00061  
 

0085 SOIL RETENTION BLANKET (STRAW/COCONUT) 130.000 0.000

SY  0.000 0.00

18.00000 0.000 0.00

216-00041  
 

0090 AGGREGATE BASE COURSE (CLASS 6) 531.000 0.000

CY  0.000 0.00

45.00000 0.000 0.00

304-06007  
 

0095 AGGREGATE BASE COURSE (CLASS 7) 53.000 0.000

TON 0.000 0.00

40.00000 0.000 0.00

304-07000  
 

0100 HOT MIX ASPHALT (PATCHING) (ASPHALT) 10.000 0.000

TON 0.000 0.00

695.00000 0.000 0.00

403-00720  
 

0105 HOT MIX ASPHALT (GRADING SX) (75) 517.000 0.000

TON 0.000 0.00

125.00000 0.000 0.00

403-34701  
 

0110 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 32.000 0.000

TON 0.000 0.00

900.00000 0.000 0.00

411-03352  
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PCN: 15109-BID    ESTIMATE RUN 05/07/2007

PROJECT: BR 092A-019                   ESTIMATE NO: 0002 15:36:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EMULSIFIED ASPHALT (PRIME COAT) 545.000 0.000

GAL 0.000 0.00

9.00000 0.000 0.00

411-10300  
 

0120 RIPRAP (24 INCH) 50.000 0.000

CY  0.000 0.00

85.00000 0.000 0.00

506-00224  
 

0125 GUARDRAIL TYPE 3 (6-3 POST SPACING) 250.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

606-00301  
 

0130 END ANCHORAGE (FLARED) 4.000 0.000

EACH 0.000 0.00

2,400.00000 0.000 0.00

606-02005  
 

0135 FENCE (PLASTIC) 1,000.000 430.000

LF  112.000 336.00

3.00000 542.000 1,626.00

607-11525  
 

0140 DELINEATOR (TYPE I) 6.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00001  
 

0145 DELINEATOR (TYPE III) 2.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

612-00003  
 

0150 CONSTRUCTION SURVEYING 0.500 0.000

L S 0.000 0.00

18,000.00000 0.000 0.00

625-00000  
 

0155 MOBILIZATION 0.500 0.062

L S 0.063 11,025.00

175,000.00000 0.125 21,875.00

626-00000  
 

0160 PAVEMENT MARKING PAINT 6.500 0.000

GAL 0.000 0.00

1,100.00000 0.000 0.00

627-00001  
 

0165 FLAGGING 2,000.000 50.000

HOUR 170.000 4,250.00

25.00000 220.000 5,500.00

630-00000  
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PCN: 15109-BID    ESTIMATE RUN 05/07/2007

PROJECT: BR 092A-019                   ESTIMATE NO: 0002 15:36:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 TRAFFIC CONTROL INSPECTION 50.000 1.000

DAY 38.000 5,890.00

155.00000 39.000 6,045.00

630-00007  
 

0175 TRAFFIC CONTROL MANAGEMENT 100.000 3.000

DAY 16.000 8,240.00

515.00000 19.000 9,785.00

630-00012  
 

0180 BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

125.00000 0.000 0.00

630-80335  
 

0185 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 40.000 1.000

EACH 4.000 100.00

25.00000 5.000 125.00

630-80341  
 

0190 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 8.000 4.000

EACH -1.000 -25.00

25.00000 3.000 75.00

630-80342  
 

0195 PORTABLE MESSAGE SIGN PANEL 200.000 20.000

DAY 34.000 2,210.00

65.00000 54.000 3,510.00

630-80359  
 

0200 DRUM CHANNELIZING DEVICE 23.000 5.000

EACH 6.500 162.50

25.00000 11.500 287.50

630-80360  
 

0205 CONCRETE BARRIER (TEMPORARY) 200.000 0.000

LF  48.000 2,160.00

45.00000 48.000 2,160.00

630-80370  
 

0210 TRAFFIC CONE 50.000 10.000

EACH 5.000 32.50

6.50000 15.000 97.50

630-80380  
 

0215 TRAFFIC SIGNAL (TEMPORARY) 2.000 0.000

L S 0.000 0.00

9,000.00000 0.000 0.00

630-86800  
 

0220 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 15109-BID    ESTIMATE RUN 05/07/2007

PROJECT: BR 092A-019                   ESTIMATE NO: 0002 15:36:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A FUEL COST ADJUSTMENT 5,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0230 F/A OJT COLORADO TRAINING PROGRAM 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0235 F/A ON-THE-JOB TRAINEE 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0240 F/A QUALITY INCENTIVE PAYMENT 3,550.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0245 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0250 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $35,681.00 55,597.75CURRENT AMT 551,973.75 $$

CAT NO0300 STRUCTURES 

0255 REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

30,000.00000 0.000 0.00

202-00400  
 

0260 STRUCTURE EXCAVATION 496.000 0.000

CY  132.000 6,600.00

50.00000 132.000 6,600.00

206-00000  
 

0265 STRUCTURE BACKFILL (CLASS 1) 857.000 0.000

CY  0.000 0.00

65.00000 0.000 0.00

206-00100  
 

0270 SHORING (AREA 1) 1.000 0.000

L S 0.000 0.00

30,000.00000 0.000 0.00

206-01781  
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PCN: 15109-BID    ESTIMATE RUN 05/07/2007

PROJECT: BR 092A-019                   ESTIMATE NO: 0002 15:36:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0275 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000

L S 0.000 0.00

5,000.00000 0.000 0.00

250-00010  
 

0280 MONITORING TECHNICIAN 40.000 0.000

HOUR 0.000 0.00

60.00000 0.000 0.00

250-00050  
 

0285 HEALTH AND SAFETY OFFICER 20.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

250-00110  
 

0290 MATERIAL SAMPLING AND DELIVERY 5.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

250-00120  
 

0295 WATERSTOP (6 INCH) 177.000 0.000

LF  0.000 0.00

18.00000 0.000 0.00

518-00106  
 

0300 CONCRETE CLASS D (BOX CULVERT) 201.000 0.000

CY  0.000 0.00

680.00000 0.000 0.00

601-03030  
 

0305 CONCRETE CLASS D (WALL) 151.000 0.000

CY  0.000 0.00

695.00000 0.000 0.00

601-03050  
 

0310 REINFORCING STEEL 41,935.000 0.000

LB  0.000 0.00

1.00000 0.000 0.00

602-00000  
 

0310 MATERIAL ALLOWANCE STOCKPILE PMT REBAR 0.000

LB  49,137.000 20,146.17

0.41000 49,137.000 20,146.17

0315 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

18,000.00000 1.000 18,000.00

625-00000  
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PCN: 15109-BID    ESTIMATE RUN 05/07/2007

PROJECT: BR 092A-019                   ESTIMATE NO: 0002 15:36:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0320 MOBILIZATION 0.500 0.062

L S 0.063 11,025.00

175,000.00000 0.125 21,875.00

626-00000  
 

CAT 0300 $37,771.17 66,621.17CURRENT AMT 547,351.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0325 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

13,500.00000 1.000 13,500.00

620-00001  
 

0330 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,200.00000 1.000 14,200.00

620-00012  
 

0335 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,530.00000 1.000 1,530.00

620-00020  
 

CAT 0400 $0.00 29,230.00CURRENT AMT 29,230.00 $$

PROJECT TOTAL 73,452.17 $ 151,448.92CURRENT AMT 1,128,554.75 $$


